

# City of Baker City, Oregon

## Public Works Department

P.O. Box 650  
Baker City, OR 97814-0650  
541-524-2034 PHONE  
541-524-2029 FAX

### Press Release

Beginning August 17, 2020, the Baker City Public Works Department will be chip sealing a number of city streets. It is expected that this work will last for four days. The chip seal process extends the life of a street by restoring vital asphalt pavement components that are lost through the aging and oxidation process. By sealing the street, moisture is unable to penetrate below the asphalt surface. A list of the streets to be treated as well as map showing the street locations for the 2020 project are attached.

A minimum 48-hours notice will be provided to residents affected by the street improvement project. Please expect traffic delays and possible rerouting of traffic during this project. Should inclement weather conditions or mechanical issues arise, the street work will be rescheduled for the next available work day.

Your cooperation and patience during this project are appreciated. If you have any questions, please contact Baker City Public Works at (541) 524-2047 or (541) 524-2046.

---


# 2020 BAKER CITY CHIP SEAL

<b>STREET</b>	<b>DAY</b>	<b>ORDER</b>
G - 5th to College	1	1
A - College to Main (-int 2nd,1st)	1	2
A - 9th to College (-int 7th,5th)	1	3
A - 10th to 9th	1	4
A - 11th to 10th	1	5
G - 9th to 8th	1	6
G - 10th to 9th	1	7

<b>STREET</b>	<b>DAY</b>	<b>ORDER</b>
C - 11th to 10th	2	1
F - 5th to College	2	2
H - W.side 5th to E.side College	2	3
Seventh- Broadway to Campbell	2	4
Washington - 2nd to 1st	2	5
Washington - 1st to Main	2	6
Chestnut - S.side Baker to Madison	2	7
Chestnut - Church to Baker	2	8

<b>STREET</b>	<b>DAY</b>	<b>ORDER</b>
Court - Clark to Ash	3	1
F - Cedar to Birch	3	2
D - W.of 12th to 11th	3	3
Eighth - D to E	3	4
Eighth - A to B	3	5
Eighth - Campbell to A	3	6
Reservoir Rd - Indiana to Grace	3	7

<b>STREET</b>	<b>DAY</b>	<b>ORDER</b>
East - Church W. to Campbell	4	1
G - Cedar to Birch	4	2
H - W.side Kirk Way to Grove	4	3
H - W.side Grove to Cedar	4	4



**CHIP SEAL 2020**

- DAY 1 - 14,468.9 SQ. YDS.
- DAY 2 - 14,337.6 SQ. YDS.
- DAY 3 - 14,991.1 SQ. YDS.
- DAY 4 - 17,185.0 SQ. YDS.

